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By taking the water system in Melio-Baleveng, Cameroon as a case study for investigation, 
this paper explores the successes and challenges of community participation in water 
project development. Essential for life, and critical for the productivity of populations, 
potable water remains a scarce resource in developing countries. Facing a failure of 
government action and a dire need for potable water, the community of Melio partnered 
with the non-profit Breaking Ground in 2013 to realize a water project. A year after the 
project’s completion, water still flows from the fountains, but the project’s future remains 
uncertain as the impoverished community struggles to implement a system that regulates 
water use and provides fees for maintenance. The participation of the community in the 
project has succeeded in providing potable water that has the power to improve the 
welfare of the community, and in instilling a sense of ownership in community members 
that ensures their commitment to system maintenance. Yet, problems such as insufficient 
sensitization, weak organization, and rampant poverty endanger the sustainability of this 
project. This report analyzes the effectiveness of community participation on the 
development of the water system and identifies ways that the community-managed public 





En prenant le système d’eau dans le village Melio-Baleveng du Cameroun comme une étude 
de cas pour enquête, ce rapport explore les succès et les défis de la participation de la 
communauté dans le développement du projet d’eau. Indispensable à la vie, et essentielle 
pour la productivité des populations, l'eau potable est une ressource rare dans les pays en 
développement. Face à un échec de l'action du gouvernement et un besoin urgent d'eau 
potable, la communauté Melio en partenariat avec l’ONG Breaking Ground en 2013 a réalisé 
un projet d'eau. Un an après l'achèvement du projet, l'eau coule encore des fontaines, mais 
l'avenir du projet demeure incertain, alors que la pauvre communauté se bat pour mettre 
en œuvre un système qui réglemente l'utilisation de l'eau et offre les frais de maintenance. 
La participation de la communauté dans le projet a réussi à fournir de l'eau potable qui a le 
pouvoir d'améliorer le bien-être de la communauté, et à installer un sentiment 
d'appartenance chez les membres de la communauté qui assure leur engagement à la 
maintenance du système. Pourtant, des problèmes tels que la sensibilisation insuffisante, la 
faiblesse de l'organisation, et la pauvreté endémique mettent en danger la durabilité de ce 
projet. Ce rapport analyse l'efficacité de la participation communautaire sur le 
développement du système d’eau et identifie les moyens que le bien public géré par la 
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1.1 The Importance of Water 
Beauclair Ghogodongmo said it best when, leaning against the doorway where I’m 
interviewing his aunt, he murmurs so quietly that I almost miss it, “L’eau est la source de la vie.”1 
And there it is, that elusive phrase defining my quest for the last few months and the quest of his 
village for the last decade. For without water, human beings cannot survive for more than two days. 
Water is essential for drinking, bathing, and washing anything from plates to clothes to hands. A 
tenet of survival and a tool for cleanliness, water is at the root of sanitation and at the foundation of 
health. Drinking contaminated water can kill or, at the very least, cause populations to suffer from a 
variety of water-borne sicknesses.  
Moreover, access to water is critical for the development of communities. Potable water 
safeguards a healthy population, who can work harder in school and in the fields than a population 
crippled by sickness and hospital bills. Accessible water ensures more time for productive work, 
such as studying, cultivating, and taking care of a family. Development experts have determined that 
water deprivation or “the inability to reliably obtain water of adequate quantity and quality to sustain 
health and livelihood,” is an index of poverty.2 In an article entitled, The Big Thirst, the journalist 
Charles Fishman describes the threat that water poverty poses to development: 
Water poverty doesn’t just mean that your hands are dirty, or you can’t wash your clothes, or you are 
often thirsty. Water poverty may mean that you never learn how to read, it means you get sick more 
often than you should, it means you and your children are hungry. Water poverty traps you in a 
primitive day-to-day struggle. Water poverty is, quite literally, de-civilizing.3 
 
With an understanding of the role that access to drinking water can play on development, the United 
Nations devoted one of their Millennium Development Goals to ameliorating the world’s water 
situation, commanding countries to, “Halve, by 2015, the proportion of the population without 
suitable access to safe drinking water and basic sanitation.”4 
 
                                                        
1 “Water is the source of life.” Ghogodongmo, Focus Group. 25 Nov, 2014. 
2 Crow, “Water: Gender and Material Inequalities In the Global South” (2) 
3 Fishman, The Big Thirst: The Secret Life and Turbulent Future of Water (246) 
4 “Goal 7C.” United Nations Millennium Development Goals 
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1.2 Cameroon Water Situation 
The country of Cameroon is not expected to meet this Millennium Development Goal by 
2015.5 When the goals began in 2000, only 40.6% of Cameroon’s population had access to potable 
water. By 2007, when the United Nations Development Program evaluated each country’s progress, 
they found that the percentage of Cameroon’s population with access had only risen to 43.9%, 
indicating that Cameroon would be unlikely to meet the goal of providing access to clean water to 
72% of its population by 2015.6  
Oddly enough, Cameroon is relatively blessed with abundant water resources, coming in at 
49th out of the 182 countries of the world in water supply.7 However, access to clean water varies 
greatly across the regions in Cameroon. Nestled in the crook of West-Central Africa between the 
coast and the Sahara, Cameroon’s climate runs the gambit from a jungle South to a temperate West 
to a desert North. Furthermore, much of this attributed wealth in water supply lies in groundwater 
stored deep under the surface and the heavy rains that Cameroon receives in the wet season.8 This 
groundwater is difficult to access by an impoverished population who cannot afford the costs of 
drilling, and during the dry season there is a serious dearth of water across the country.  
The Cameroonian state has tried to address these natural barriers to clean water access faced 
by its population, but for the most part has failed to meet their needs. Originally, it was the 
responsibility of the National Water Company of Cameroon (SNEC) to provide drinking water to 
the population. In the rise of privatization reforms in the 1980s, the private company Cameroon 
Water Utility (CAMWATER) replaced SNEC as the provider of drinking water in the country. To 
date, CAMWATER is characterized as being “more and more unable to respond to the population’s 
need” with wells that frequently break down and erratic supply even to working wells.9 Due to this 
unreliability, Cameroon’s population often resorts to natural sources of water, including rain, rivers, 
and ponds that are of questionable quality.  
                                                        
5 National Report on Progress towards MDGs: Cameroon. Commonwealth Foundation. 
6 Cameroon MDG Progress Report. United Nations Development Program. (21) 
7 Ako, Andrew Ako, “Access to Potable Water and Sanitation in Cameroon within the Context of 
Millennium Development Goals.” (1320) 
8 Ibid (1320-22) 
9 Ibid (1329) 
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In general, CAMWATER struggles to serve the urban population, while the Ministry of 
Water and Energy and non-profits strive to meet the needs of the rural population, where access to 
clean water trails sharply behind access in urban areas.10 While 43.9% of Cameroon’s population 
overall had access to drinking water in 2007, only 20% of its rural population had a source of clean 
drinking water.11 Another study in 2010 found that “Large disparities exist in access to safe water 
and improved sanitation in rural and urban areas, with access in urban areas being twice that in rural 
areas – and poverty accounts mostly for this situation.”12 These natural, political, and economic 
barriers to clean water access explain why despite Cameroon’s abundance of water resources, 
Cameroon is ranked 116th out of the 182 countries in the world by the percentage of its population 
not using an improved water source.13 Due to the inability of government services to address natural 
challenges to water access, Cameroon is not anticipated to meet the Millennium Development Goal 
of halving the proportion of its population without access to drinking water by next year, showing 
that access to drinking water in the country is still a pressing developmental need. 
 
1.3  Community Participation 
Failures of top-down development practices in the late 1980s led to recognition of the 
importance of community participation in the development process. Even the World Bank, whose 
projects tend towards top-down interventions, published a report stating, “There is accumulating 
evidence about the effects that beneficiary participation in project design and management have on 
the efficiency of implementation, cost recovery, and project sustainability.”14 Particularly, community 
participation has come to be seen as essential in the field of natural resource management. One of 
the Four Principles that arose out of the International Conference on Water and the Environment in 
Dublin in 1992 stated, “Water development and management should be based on a participatory 
                                                        
10 Ibid (1322) 
11 Cameroon MDP Progress Report. United Nations Development Program. (21) 
12 Ako, Andrew Ako, “Access to Potable Water and Sanitation in Cameroon.” (1337) 
13 Ibid (1329) 
14 Bamberger, The Role of Community Participation in Development Planning and Management. (vii) 
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approach, involving users, planners, and policy makers at all levels.”15 Community participation in 
water projects has been found to increase a sense of ownership and ensure community satisfaction 
in the service.16 However, the success of community-implemented water projects can be a victim of 
village politics and dependent on the ability of the community leadership to organize services.17 
Furthermore, water projects can be crippled by a lack of a willingness to pay for services in poor 
communities. 18  Thanks to the accomplishments and challenges of community participation in 
development projects, the topic remains a hotly debated theory today. 
 
1.4  Research Project 
Given the critical nature of access to potable water on community development and the 
rising importance placed on community participation in development projects, I wanted to take this 
opportunity for independent research to explore the effect of community participation on a water 
project. To study this subject, I spent several weeks living in the quartier of Melio, where the 
community had realized the construction of a water project in 2013 with the help of the non-profit, 
Breaking Ground. Together, the non-profit and the community raised funds to construct a pump, 
reservoir, and five water fountains around the neighborhood of Melio. A year later, the community 
is currently in the midst of figuring out a system for the upkeep of the water project. Using the 
participation of the Melio community as a case study for my research, I sought to explore the 
following research questions and hypotheses: 
1. Do the various ways that the community attains drinking water meet their needs? 
Hypothesis: The community finds drinking water from three sources: the rain, natural bodies of water, and 
the new water project. Since the creation of the water project, they are probably using the other sources less. 
Access to different sources of water meets the needs of the community for water, although this water may 
not always be “sanitary.” 
2. How did the community participate in the water project? 
                                                        
15 “The Dublin Statement on Water and Sustainable Development.” The International Conference on 
Water and the Environment. 
16 Ishaku and Majid, “Community Participation: Alternative Approach to Water Supply in Nigerian Rural 
Communities.” 
17 Njoh, “Determinants of Success in Community Self-Help Projects: The Case of the Kumbo Water 
Supply Scheme in Cameroon.” 
18 Das and Takahashi, “Non-Participation of Low-income Households in Community-managed Water 
Supply Projects in India.” 
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Hypothesis: The community is currently involved in the upkeep of the water project that they initiated, 
financed, and built with the assistance of Breaking Ground. 
3. Did the participation of the community in the water project impact its success? 
Hypothesis: By their involvement throughout the project, the community ensured the development of a 
sustainable water system that adequately meets their needs. 
 The following paper seeks to answer these questions using the results of field-based 
research. In the first part of my paper, I will discuss the methodology of my research, including the 
selection of my case study, the research methods I employed, and the strengths and limitations of 
the study. The following section is an overview of the water situation in Melio, examining the water 
needs of the community that prompted them to initiate the project and detailing community 
participation in the water project. Turning from overview to analysis in the next section of the 
report, I evaluate the impact that community participation had on the success of the water project. 
First, I look at how the mobilization of the community led the water project to succeed, before 
accessing how community-implementation of the maintenance system has led to several challenges. 
To examine the success of the project, I derive my definition of success from the community, who 
often defined a water system as successful if clear water flowed and the project continued to 
function. Finally, in the last section, I conclude the paper with a summary of my findings in relation 





2.1 Choice of Case Study 
In the West Region of Cameroon, where traditional chefs wave horsetail whips and a blue 
wildflower called le roi des herbes runs stunningly rampant, you can find the community of Melio. A 
quartier or neighborhood of the groupement Tsobing in the village of Baleveng, Melio is located 
about 19 kilometers from the university town of Dschang, in the département of Ménoua. The 
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population of Melio consists of more than 3500 inhabitants, “qui vivent essentiellement de 
l’agriculture, de l’élevage, et du petit commerce.”19 
To study the effect of community participation on the development of a water project, I 
used the case study of the Melio community, who partnered with the non-profit Breaking Ground 
to realize a water project in 2013.  The water project consists of five water fountains, a reservoir, and 
an electric pump. Five different quartiers (neighborhoods) of Tsobing contributed financially to the 
water project – Melio, Minka, Toufeng, Tsinfeng, and Mfeng – though all the five fountains of the 
project were constructed in Melio, the quartier that initiated the project. I chose Melio as a case study 
for this report, because there is a great need for water access in rural areas and also a strong sense of 
community in the village setting. Furthermore, I wanted to study the water project in Melio, because 
the community was and remains involved in the project development, and the water project 
occurred over a year earlier, providing me with the opportunity to evaluate the on-going success of 
the water system.  
I think several strengths of this research project come from the case study that I chose. The 
involvement of a non-profit in the project gave me a valuable resource to consult, and the size of the 
community allowed me to easily establish rapport with villagers. Living among the community 
helped build confidence and trust between community members and me. Moreover, people were 
eager to participate in interviews, because they were proud of what they had accomplished and 
wanted to improve the project. Because the community used my investigation as an opportunity to 
express concerns, delights, and suggestions about the water project, I collected an incredible amount 
of information and also came to see my paper as more than an academic exercise, but a study that 
the community valued as a chance to evaluate their system.  
However, while I think this case study was important to the success of my project, I also 
believe that I carried out my research project on the success of their water project in the midst of a 
great change. The weekend I arrived in the village, the community had just implemented the 
                                                        
19 “…who live essentially by farming, raising animals, and managing little businesses.” Comité de 
Développement de Melio, Project de Réalisation D’une Adduction D’Eau Potable Par Pompage À Melio et 
Environs 
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payment system and while it was very exciting to experience firsthand the initial accomplishments 
and challenges of the system in its first two weeks, I am also aware that this is just a snapshot of a 
moment in the life of this water project. Because this was a time of flux for the community-
implemented water project, a lot of problems became apparent that might no longer exist in a year’s 
time, so that another study of the system might find completely different results. I urge any 
researcher interested in further investigating the success of community-implemented water systems 
to consider carrying out a second study of the water project in Melio to give a more robust picture 
of its success, after it has had the chance to weather the test of more years and the community has 
more definitively determined a maintenance system. 
 
2.2 Research Methods 
To carry out this research project, I wanted to interview members of the Melio population who 
participated in a myriad of ways in the project. On arriving in the community, though, I discovered 
that the project was more complicated than my original understanding, because five different 
quartiers had participated in the project and each fountain had a different person responsible 
(responsable) in charge of its upkeep. With the help of my host father, Laurent Tsopgue, who is the 
treasurer and de-facto leader of the project, I identified a host of people to interview, who were 
implicated in the water project in a variety of ways. I talked to: 
 The chefs or chef’s representatives of each quartier involved, including Melio, Minka, 
Tsinfeng, Toufeng, and Mfeng 
 The responsables of each of the five fountains 
 The treasurer and secretary of the comité de realisation, the committee charged with the 
realization of the water project 
 Health workers: the women who ran the small health clinic in the neighborhood, 
and the doctor at the village public hospital 
 Two elites, who are community members that live elsewhere, but frequently visit 
their village and raise money for village development projects  
 A focus group of high-school students, who are often charged with collecting water 
 The Adjoint to the Mayor of the Arondissement Nkong-Ni 
 A delegate of Ministry of Water and Energy in the Department of Ménoua 
 Paul Zangue, Director of Breaking Ground 
 
Before all of these interviews, I would inform participants that I was not affiliated with Breaking 
Ground or the project in any way, and that they were welcome to pass on any question or have their 
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answers kept anonymous. I did this to ensure the reliability of my data and also to make sure that my 
participants felt comfortable contributing to my project. No one asked to remain anonymous, and, if 
anything, participants were enthusiastic to share their opinions for the sake of a report that would 
allow them to evaluate and improve their project. I was careful to interview students older than 18, 
both because they could most knowledgably respond to my questions and to avoid ethical concerns 
around interviewing underage participants.  
I used a recorder for every formal interview that I conducted to ensure that I gathered all the 
necessary information. Conducting private interviews could be difficult, because to ensure their 
comfort, I let my participants chose the interview location, and often times we ended up in their 
house, with their friends and family sometimes contributing, so that some interviews turned into 
focus groups. While it was good to have input from a variety of respondents, this could have 
influenced the answers of the person I came to interview. Furthermore, I needed to use a translator 
for four interviews to ensure that participants understood my questions and could fully express their 
thoughts in Patois. While using a translator ensured participant ease and understanding, it also 
presents the possibility that the translator could have influenced people’s responses or not precisely 
communicated my question or their answer. Finally, my understanding of French allowed me to 
comfortably conduct these interviews, but since I am not fluent in the language, there were certainly 
nuances to respondent’s answers that I did not have the proficiency to understand. 
 In addition to the eighteen formal interviews I conducted in the community, I also carried 
out several field interviews with my host father on site visits to the reservoir and the pump 
constructed by the project, as well as the pond where community members find water. On first 
arriving in the village, I had the opportunity to observe a meeting of the provisional water council 
and ask my host father and Paul Zangue some background questions on the project. Furthermore, 
whenever I was free from interviews in the evenings, I would walk around the neighborhood on a 
“tour de quartier”20 to see if responsables were there at the appointed times, which resulted in a lot of 
crucial conversations and informal interviews on the success of the system. Finally, living with the 
                                                        
20 walk around the neighborhood 
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treasurer and the current de-facto leader of the project, I got to experience the water situation in the 
village firsthand. I saw how people came to our house asking after the availability of my host brother 
to open the nearby fountain, went on early morning hunts for water line vandals, and assisted my 
host father and other responsables in trying to address water leaks and breakdowns. While this allowed 
me to experience firsthand my father’s favorite expressions of “La gestion n’est pas facile” and “Le 
début est toujours difficile,”21 it also could have led to people in the community viewing me as an 
implicated member in the water project, rather than a neutral researcher. Likewise, I found that 
sometimes the community would try to address the very challenge of internal communication that I 
observed by using me as a tool for communication. 
 Between the formal interviews I conducted, the site visits, and “tour de quartiers” that I tried 
to undertake each night, I found myself overwhelmed with information on the successes and 
challenges of the project, especially given that the situation and system would evolve every day.22 
Trying to narrow down my field of data, I determined to transcribe 12 of my 18 formal interviews 
and write out all my observation and interview notes from site visits and walks around the 
neighborhood. These sources formed the foundation of data that I analyzed to write this paper. 
With the advice of my advisor, I determined to focus on the overlying successes and challenges of 
the project, rather than the minutiae of the accomplishments and obstacles that arose. I certainly 
gained a great deal of useful and fascinating information on community participation in water 
projects through this case study, and with more time, I would love to delve more deeply into the 
topic with further data analysis or even return to the community to continue evaluating the ever-
shifting successes and challenges of the project.  
 
3. BACKGROUND ON PROJECT AND PARTICIPATION 
 
3.1 Community Need 
                                                        
21 “The maintenance is not easy.” “The beginning is always difficult.” Tsopgue, Informal Interview (Tour de 
Quartier). 27 Nov, 2014. 
22 Yucel, Tour de Quartier Journal. 
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While the community of Melio inaugurated the water project during the annual quartier 
reunion in 2013, the actual work for the water project started as many as eight years before, at 
another Congrès du quartier. Recognizing their community’s pressing needs for water, village elites 
called for community contributions towards a future water project.23 At this point, the primary 
source for the village’s drinking water was a deep pond, fed by an underground spring throughout 
the year and supplemented by torrents of rainwater in the rainy season. Unlike other natural bodies 
of water in the region, this spring-fed pond never dried up in the dry season, and so each January 
became a critical source of water for both the community of Melio and populations located 
kilometers away. Even in the rainy season, members of the Tsobing community ventured to the 
pond to collect water for drinking, believing that due to its clear color, the water was potable.24 
However, while many believed the water safe to drink, the pond was actually quite polluted. 
The streams of water that fed the pond in the rainy season carried trash, animal stool, and oil from 
the roads down into the pond, where it is nestled in a forested valley – the lieu sacré25 – at the center 
of the neighborhood. The leaves and branches of the surrounding trees would fall on the pond, 
prevent the water from flowing out, and thus create a stagnant source of water.26 Driven by need, 
the population would drink this water, and suffer from a variety of water-related diseases, 
particularly throughout the dry season.27 A survey of the population’s health carried out by the 
community during the Congrès in 2011 found that nearly 100% of the population in the past year 
had suffered or were suffering from diseases such as typhoid fever and diarrhea that are associated 
with drinking dirty water.28 
Not only was this source of water stagnant and polluted, and thus dangerous to drink, but it 
was also extremely dangerous to even gather water from. In the dry season, when the need for water 
became particularly great, people from communities around would come to the water source, and 
the shallow end of the pond would quickly become dirty and diminished. Finding it impossible to 
                                                        
23 Zangue and Tsopgue, “Field Visit to Water Council Réunion.” 13 Nov, 2014. 
24 Tsopgue, “Field Visit to the Pond.” 18 Nov, 2014. 
25 Lieu sacré is the sacred place where the community gathers to carry out traditional ceremonies. 
26 Tsopgue, “Visit to the Pond.” 18 Nov, 2014. 
27 Kammy, Dr., Informal Interview. 24 Nov, 2014.  
28 Wamba, Interview. 23 Nov, 2014. 
 11
gather water there, children – who are often charged with the task of gathering water – would 
venture further and further along the perimeter of the pond, over to the deeper end where the 
spring fed the water level. None of these children knew how to swim. Recognizing the potential for 
travesty, the older members of the community would erect a barrier of branches every year to 
prevent children from accessing the deep part of the pond, but every dry season, the children would 
break it down again in their need to gather water. Finally, several years after the community began 
collecting contributions to improve this water source, the worst happened: a child of fifteen slipped 
past the broken barrier to gather water in the deep end, fell in, and drowned. As my host father on 
the occasion of our expedition to the pond explained, “La mort de l’enfant est une des 
consequences de l’eau sale. Parce qu’avec l’eau propre, l’enfant ne devrait pas aller là-bas, dans la 
région profonde où il peut se noyer.”29 
So despite bountiful rainfall in the rainy season and the never-ending source of pond water 
in the dry season, the quartier of Melio felt a pressing need to find another source of drinking water: 
one that wouldn’t put their community in danger of disease or death. Originally, the community’s 
development committee hoped to raise enough funds from community contributions to create a 




Laurent Tsopgue, the future treasurer of the water project, first found his interest in 
Breaking Ground piqued in 2011, when he caught a glimpse of a poster advertising another 
community project that the non-profit was sponsoring. Driven by his community’s need for a better 
source of drinking water, he decided to pay a visit to the Breaking Ground office to learn if the non-
profit might be able to help their community implement a water project in Melio. Thus, contact 
between the non-profit and the community was born. Finding the proposed water project of 
                                                        
29 “The child’s death is one of the consequences of dirty water. Because with clean water, the child would 
not have gone there, in the deep part where he could drown.” Tsopgue, “Field Visit to the Pond.” 18 Nov, 
2014. 
30 Tsopgue, Informal Interview (Tour de Quartier). 3 Dec, 2014. 
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paramount importance during the cholera epidemic sweeping through Cameroon at the time, 
Breaking Ground decided to carry out a series of interviews with community members in order to 
gauge the potential for community mobilization. Paul Zangue, then director of programs at Breaking 
Ground and now the executive director, recounted how impressed they were by the mobilization 
that the Melio community had demonstrated through the 1,5 million CFA they had already raised 
for the water project during past Congrès, and the community organization required to construct the 
pond barrier every year.31 Breaking Ground decided to take the project on, and proposed an even 
more modern water system than the one the community had originally dreamed of, with a pump to 
send groundwater from a groundwater source up to a reservoir and then out to four water fountains 
installed on the level of the village. Breaking Ground agreed to finance 8,16 million CFA of the 
project if the community could finance the other 6 million CFA.  
Delighted by this opportunity, the community happily agreed and as Laurent notes, “Ils ont 
contribué financièrement et moralement.” 32  By the start of the project, Melio’s development 
committee had raised over 3 million CFA through community contributions at neighborhood 
meetings,33 where “chacun sort ce qu’il peut” – grandmothers, elites, and children alike.34 Further 
financial contributions from village elites, community members, and neighboring quartiers led to the 
community attaining – and then surpassing – their goal of raising 6 million CFA.35 
Following the request of Breaking Ground, the community also instituted a realization 
committee charged with overseeing the smooth operation of the project and resolving any problems. 
The community did not know how to form this committee before receiving the guidance of 
Breaking Ground, who helped them nominate community members to various leadership posts, 
such as the president, treasurer, secretary, and a buying commission within the realization 
committee. With the advice of Breaking Ground, the realization committee held frequent, open 
meetings to tackle problems and allow the community to participate “morally” in the project 
                                                        
31 Zangue, Interview. 13 Nov, 2014. 
32 Tsopgue, Informal Interview (Tour de Quartier). 20 Nov, 2014.  
33 Tsopgue, Informal Interview (Tour de Quartier). 3 Dec, 2014. 
34 “…each gave what he could.”  Tsopgue, Interview. 22 Nov, 2014. 
35 Zangue and Tsopgue, “Field Visit to the Water Council Réunion.” 13 Nov, 2014. 
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realization, where “c’est la tête qui travaille.”36 They used these meetings as an opportunity to source 
community input and decision on construction materials, fountain placement, and project oversight. 
The community did not give materials or free labor to the construction of the project, but 
instead paid for both of these inputs using the money they raised. The buying commission bought 
the materials together, as directed by the realization committee. Some community members did aid 
with the construction of the project by digging trenches to lay pipes, but were paid by the engineer 
hired to construct the project. However, villagers did donate plots of their land for the construction 
of various project infrastructure, and farmers sacrificed part of their crop for the laying of pipeline 
through their sprouting fields.37 
 Thanks to the various financial and moral contributions of the Melio community and the aid 
of Breaking Ground, the task force realized the water project in June 2013, nearly two years after the 
community first approached Breaking Ground, and nearly eight years after the community 
contributions first began. The finished project consists of an electric pump down in the valley that 
takes water from the same groundwater source that further down supplies the pond. The pump 
sends this unpolluted groundwater through a pipeline up to a water reservoir in the village. From 
there, a series of tubes connect the reservoir to the five fountains placed along the side of the roads 
throughout the quartier.38 
While the community had some funds left in the bank by the end of the project, they could 
only afford to pay for the electricity cost of sending water from the pump to the reservoir three to 
four times a month.39 Even these occasional bursts of water supply would be interrupted due to 
system breakdowns, such as women cultivators accidentally hitting a pipe in the field or the melting 
of the pump’s power cable. These interruptions to the project operation cost money to repair, and 
the community quickly became aware that they would need to institute a payment system – and soon 
– to deal with these costs. 
                                                        
36 “It’s head that works.” Tsopgue, Informal Interview (Tour de Quartier). 3 Dec, 2014. 
37 Tsopgue, Informal Interview (Tour de Quartier). 20 Nov, 2014. 
38 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
39 Ibid. 
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Still concerned in insuring the success of the project, Breaking Ground recommended that 
the community work with another non-profit organization called Coopération Allemande (GIZ), 
which has a greater experience than Breaking Ground in water project maintenance. However, “un 
projet dans la décentralisation,” GIZ works to maintain water projects through the mayor of the 
region.40 Worried that the mayor might take over their project and yet not take good care of it, the 
community of Melio refused to work with the mayor or GIZ.41 
So without the instruction of an experienced external institution, the community began to 
organize a maintenance system of their own devising. As Laurent admitted, they always knew they 
would eventually need to create a payment system in order to have money for paying electricity bills 
and repairing system breakdowns – in essence, keeping the system sustainable – but they didn’t 
think of how to carry out this system until after they completed the project.42 The community 
brainstormed and finally determined to buy locks to secure the fountains and counters to keep track 
of how much water flowed through each fountain. With these pieces of equipment, they could set 
up a responsable at each fountain, who could both sell water and watch over the upkeep of the 
fountain.  
Enough money was left over from the project to pay for the electricity bills as they set up 
this payment system, but they didn’t have enough money to invest in the necessary equipment. 
Thus, the community was forced to wait until the annual Congrès in August 2014 to find funding 
for their maintenance system. When the elites returned to the village for this annual reunion, the 
community was able to raise the funds they needed to purchase the counter, locks for the fountain 
faucets, and a security box to protect the counter and the on/off faucet inside.43 By popular applause 
at the Congrès this past summer, they nominated responsables and set the price of 1,25 CFA/1 liter of 
water or 25 CFA per a 20L bidon.44 Over the past couple of months, they have paid a technician to 
install the counter apparatus and bought the necessary material to set up a system that they hope will 
                                                        
40 Djuissi, Email interview. 8 Dec, 2014. 
41 Zangue, Interview. 13 Nov, 2014. 
42 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
43 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
44 Tsopgue, Informal Interview (Tour de Quartier). 1 Dec, 2014. A bidon is a common receptacle for 
gathering water. There is a picture of a bidon in the Appendix. 
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enable them to keep paying the electricity it takes to send water from the pump to the reservoir, with 
enough money saved in case of future breakdowns. Given that over the last year, thieves have stolen 
one faucet and children have broken another, the community also hopes that this equipment will 
help them safeguard the fountains.45 
As François Wamba explained, “Ce projet est même comme un don du Ciel. Et quand Dieu 
te donne cette faveur, tu dois tout faire pour qu’il ne se gâte pas.”46 The community has determined 
a method that they hope will ensure the project’s success – a success that Tio Go Germaine, the 
nurse at the private clinic in the quartier, summed up best as, “C’est que l’eau coule et elle continue 
de couler.”47 Now what remains to be seen is whether the project and the current upkeep system will 
be able to meet these goals. While it is beyond the scope of this study to declare either the project or 
the system a success, what follows are my findings on the successful aspects of the current 
incarnation of the maintenance system, and an analysis of various obstacles that the project has 
encountered with this system in the beginning of its practice. For this task, my timing was fortunate: 
I arrived in the quartier on the day they held an “extra-ordinary” meeting of the development 
committee to start instituting this payment system, and over the next few weeks, I had the 
opportunity to research whether this “gift of Heaven” might endure to the hereafter or whether it, 
too, has an expiration date. 
 
4. IMPACT OF COMMUNITY PARTICIPATION ON THE PROJECT 
 
4.1 Participation and Success 
The community of Melio knows when a water project is successful or not, because they have 
watched every project that the government has installed around their quartier fall into disrepair. In 
front of each Chefferie in the groupement of Tsobing, there is an old, rusty fountain that has not 
worked for so long that villagers have a hard time remembering when they were installed48 or who 
                                                        
45 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
46 “This project is even like a gift of Heaven. And when God gives this favor to you, you must do all that you 
can to insure that it doesn’t deteriorate.” Wamba, Interview. 23 Nov, 2014. 
47 “It is that water flows and continues to flow.” Germaine, Interview. 21 Nov, 2014. 
48 Tsopgue, “Field Visit to the Pump.” 19 Nov, 2014. 
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even installed them.49 But they remember clearly that when the government installed one of the 
fountains, the water that streamed out was red in color.50 And no matter the color of the fountains, 
they remember clearly that water only flowed from all of them for a matter of months or even 
weeks. The pump of the well near Toufeng broke so many times, that the community gave up 
raising the money to fix it. As the representative of Toufeng explained, “Chaque deux mois, on a 
demandé à la communauté 62,000 francs pour la réparer. Et on a donné les 62,000 francs et après 
deux mois, la même chose. Donc, il faut qu’on l’abandonne.”51 Not only do these pumps break 
down because they’ve been badly constructed with poor material,52 but François Wamba explains 
that when the government constructs a pump, the communities doesn’t know how to maintain them 
once the government leaves: 
Quand on fait un projet, et que la communauté n’est pas impliquée dans la gestion, c’est difficile que 
ça marche. Parce que l’état vient nous donner un cadeau et il part. On ne sait pas comment 
l’amenager ! S’il y a un suivi pour ça, s’il faut une équipe de gestion, on ne sait pas. Bon, quand ça se 
gâte, comme ça il reste.53 
 
So despite these government projects requiring immense investment by the state and the 
community’s recognition of the immense relief that these pumps could provide, the projects 
continually fall quickly into disrepair and remain in that state due to poor construction and a lack of 
community knowledge for maintenance.  
Yet, the water project realized by the community and Breaking Ground in 2013 still works a 
year later. When I ask Terèse Mada, a responsable of one of the fountains, if she thinks this most 
recent water project has been a success, she exclaims: 
Depuis qu’on a installé l’eau ici, le jour quand on l’a ouvert, ça sort ! D’ailleurs, il y a d’autres points 
d’eau où après deux ou trois mois, l’eau ne sort plus. Mais depuis qu’on a installé ce projet, ça coule 
                                                        
49 Mada and Wamba, Focus Group. 25 Nov, 2014. 
50 Ibid. 
51 “Every two months, we asked the community 62,000 francs to repair it. And the 62,000 francs were given 
and after two months, the same thing. Thus, we had to abandon it.” Gniambé, Interview. 25 Nov, 2014. 
52 Mada, Focus Group. 25 Nov, 2014. 
53 “When one does a project and the community is not involved in the upkeep, it is difficult for the project to 
work. Because the state comes to give us a gift and leaves. We don’t know how to take care of it! If there is a 
follow-up for this, if it is necessary to have a maintenance team, we do not know. Thus, when it breaks, like 
that it stays.” Wamba, Interview. 23 Nov, 2014. 
 17
normalement. Le projet ici, il marche depuis un an ! Et quand l’eau sort, l’eau aussi est très claire, très 
propre pour boire. Alors, c’est vraiment un succès!54 
 
While the community finds the project a success because water flows and they hope will continue to 
flow, I suspect that the participative role the community played in the process helped ensure that 
their project prospered. Below, I investigate the factors of the Melio community participation that I 
found contributed to the success of this water project. 
 
Ensuring Quality by Involvement Throughout Construction 
The involvement of the community of Melio throughout the construction process helped 
ensure the realization of an efficient and effective water project. For one thing, Paul Zangue of 
Breaking Ground notes, “La participation de la communauté nous rassure que le projet d’eau ne 
coûte pas trop chère.”55 He explains that government water projects can cost much more than 
community-implemented ones, because the government will pay nearly twice as much for essential 
pieces of equipment like pumps, and because projects financed by community money ensure that 
the population will carefully use the material purchased.  
Furthermore, the participation of the community ensures that the material used for the 
project is of good quality. Paul remembered that during a reunion of the Realization Committee, the 
community rejected the current choice for the sand to be used during the construction, and insisted 
on buying a different one that would insure project longevity.56 The involvement of the community 
during these committee meetings also meant that there was a space for community members to 
share concerns and oversee the project construction. Several villagers noted that the technician 
appeared to be building a reservoir that was smaller than the planned size of 10 cubic meters. When 
they confronted the technician about the size, and measured the reservoir, the community 
                                                        
54 “Since we have installed this water here, the day when it opened, water came out! Elsewhere, there are 
these other water sources, where after 2 or 3 months, water no longer flowed. But since we have installed 
this project, it flows normally. The project, here, has been working for a year! And when the water flows, the 
water is also very clear, very clean for drinking. Thus, it is truly a success!” Mada, Focus Group. 25 Nov, 2014. 
55 “The participation of the community reassures us that the water project won’t cost too much.” Zangue, 
Interview. 14 Nov, 2014. 
56 Zangue, Interview. 13 Nov, 2014. 
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discovered that he had indeed tried to cheat them, and insisted that he fix the problem – for free.57 
Thus, the participation of the community throughout the realization of the project can make all the 
difference in its success. As Paul explains: 
Si c’est un projet de l’état ou un projet où il n’y a pas de participation communautaire, [les gens de la 
communauté] ne disent rien, parce qu’ils ne sont pas impliqués. Ils ne savent rien des dimensions ou 
les matériaux et ils ne les surveillent pas. Mais quand la communauté est impliquée, ils ont la volonté 
de voir que tout est bien fait et le contrôle est assuré.58 
 
These examples show that when the community is involved in the construction process of a water 
project, their participation and interest in the success of the project translates into a project that is 
well constructed and meets the expectations of the community. This theme can be further seen in 
the placement of water fountains around the quartier of Melio. Originally, only four fountains were 
part of the construction plan. But when Breaking Ground brought a map around the quartier and 
asked villagers to pinpoint where they would like the fountains to be placed, they discovered that, in 
fact, four fountains would not be enough, and a segment of the population would feel excluded 
from the project if they didn’t construct a fifth fountain.59 So they added a fifth fountain into the 
plan. By popular applause in reunions, the community determined exactly where they would place 
these fountains to best serve the population.60 Given the participation of the community throughout 
the construction of the project, the Melio community ensured that the finished product would be of 
high quality and would meet their needs.  
 
Sense of Ownership 
 Community participation and project ownership build off each other. To start with, the 
Melio community was driven to contribute to the project, because they saw it a project of their 
community. As Laurent explains, “Dans Melio, comme chacun sait c’est sa propre affaire, tout le 
monde est content, est fier, même les petits enfants, de mettre le main dans le poche et cotiser pour 
                                                        
57 Zangue, Interview. 14 Nov, 2014. 
58 “If this is a state project or a project where the community is not involved, community members don’t say 
anything, because they are not involved. They know nothing of the dimensions or the materials and they 
don’t watch over them. But when the community is involved, they have the will to see that all is well done 
and the supervision is assured.” Ibid. 
59 Ibid. 
60 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
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le projet.”61 Not only did the community contribute financially, but they also gave their land to the 
project for free – no doubt further decreasing the costs for the project. When I asked one such 
donor named Moise why he felt compelled to give his land so generously, he explained, “Nous 
avons donné la terre pour le château avec un bon coeur. Parce que c’est pour nous tous.”62 Laurent 
echoes this sentiment, when he explains why women farmers allowed part of their harvest to be 
destroyed for the sake of laying down pipes in the germinating farm fields: 
Le projet est pour tout le monde. Ce n’est pas ma propriété. C’est pas ta propriété. Ce n’est pas pour 
tel, ce n’est pas pour tel, c’est pour tout le monde! C’est important pour tout le monde. Alors, les 
gens sont heureux de donner leur terrain. Parce qu’ils voient l’importance du projet.63 
 
Viewing the project as the property of the community inspired the population to donate their land 
and sacrifice their crops. But making these contributions did more than just help realize the project: 
it also helped increase the community’s sense of ownership of the project. As the representative of 
Toufeng explains: 
Quand la communauté cotise ou bien participe à la réalisation d’un projet, ils se sentent concernés de 
la chose. Ils ne voient pas le projet comme celui d’une autre… et s’ils sont concernés comme ça, ils 
vont défendre tout ça. Ils vont tout faire pour que ça soit toujours bien.64  
 
Giving contributions to a water project is a method of claiming responsibility. In government 
projects, the water system is installed in a village, the government leaves, and the community is 
unsure afterwards who is supposed to upkeep the project.65 However, with community projects, 
where the population has contributed money, they feel a responsibility to fiercely guard this 
investment. As Paul Zangue explains,  “Quand on dit aux gens combien on a dépensé pour acheter 
un robinet et quand ils ont contribué à cet effort, ça va sécuriser cet investissement, parce qu’ils 
                                                        
61 “In Melio, since each person knows that this is their own affair, everyone is happy, is proud – even the 
little children – to put their hand in their pocket and contribute to the project. Tsopgue, Informal 
Interview (Tour de Quartier). 20 Nov, 2014. 
62 “We gave the land for the water reservoir with a good heart. Because it is for all of us.” Mafo, Informal 
Interview (Tour de Quartier). 23 Nov, 2014 
63 “This project is for everyone. It is not my property. It is not your property. It is not for him or her, it is for 
everyone! It is important for everyone. Thus, people are happy to give their land. Because they see the 
importance of the project.” Tsopgue, Informal Interview (Tour de Quartier). 20 Nov, 2014 
64 “When the community contributes or participates in the realization of a project, they feel implicated in 
the thing. They don’t see the project as belonging to someone else … and if they feel involved, they will 
protect it. They will do everything so that it will always work well.” Gniambé, Interview. 25 Nov, 2014. 
65 Francis Wamba 
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gardent le projet comme leur affaire.”66 And in fact, this is just the case in practice, for as François 
Wamba details: 
Si un enfant touche un robinet, un adulte exige qu’il doive prendre soin du projet. Et les enfants 
savent que ça là-bas, ça c’est une chose précieuse. Et quand on l’ouvre, on prend soin, pour qu’il ne 
se gâte pas.67 
 
In a loop of positive feedback, the participation of a community in the realization of a water project 
ensures a sense of ownership of this project, which in turn, ensures further participation in the 
maintenance of the system. In essence, the community helped finance the water project because they 
saw it as their project, and by contributing to the cost, they increased their sense of responsibility for 
the project.  
It is these very same contributions to the project and this sense that the project is the 
property of the community, which make the community so wary of working with the mayor for the 
upkeep. At least two separate members of the community expressed their concern that if they 
worked with the mayor, the community would lose control of the maintenance, and the mayor 
wouldn’t ensure the upkeep of the project as they would. Specifically, Antoinette Wampé is 
concerned that the mayor will take over a project that the community built without any help from 
him and start charging them fees, as he has done in the past with stores that village women built in 
the market place.68 And Laurent notes that since the government did not aid the community with the 
construction of the project, “Ce n’est pas bon qu’au moment où le projet est déjà fini, la mairie 
essaie de prendre ça en charge.” 69  Furthermore, Laurent worries that if the project were the 
responsibility of the mayor, he wouldn’t have the time or the will to take care of the project as well 
as the community would: 
                                                        
66 “When one tells the people how much one has spent to buy a faucet and when these people have 
contributed to this effort, this will secure the investment, because they will take care of the project like their 
own property.” Zangue, Interview. 14 Nov, 2014. 
67 “If a child touches a faucet, an adult requests that he takes care of the project. And the children learn that 
this project over here is a precious thing. And when one opens it, one takes care of it, so that it doesn’t 
break.” Wamba, Interview. 23 Nov, 2014. 
68 Wampé, Focus Group. 25 Nov, 2014. 
69 “It is not good that at the moment when the project is finished, the mayor tries to take over it.” Tsopgue, 
Informal Interview (Tour de Quartier). 23 Nov, 2014. 
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Nous ne pouvons pas donner notre projet à quelqu’un pour que il devienne sa propriété. C’est ça que 
nous ne voulons pas. Parce que quand le projet est pour nous, depuis 16h, je suis dehors. Si c’est la 
propriété de la commune, est-ce que je peux être ici dehors pour travailler comme ça? Pour 
m’occuper de l’entretien pour qu’on soit sûr que tout va bien? Jamais. On veut que le projet reste la 
propriété de la communauté. Parce qu’on peut s’occuper bien avec ça et on peut l’arranger 
immédiatement.70 
 
These examples illustrate that the community has come to feel such a responsibility towards the 
project that they do not trust someone who has not been involved in its realization to take care of 
the project well.  
 So unlike in government projects where, “on ne sait pas qui doit payer quand il s’est gâté... 
quand on a cassé les tubes dans la route, il n’y a personne pour dire qu’il faut qu’on les remplace,”71 
when the community contributes to a project, a spirit of responsibility – of ownership – begins to 
germinate. Contributions, financial and otherwise, ensure that the community internalizes the value 
of each piece of the system and the overall value of the project, so that they teach their children to 
treat the equipment with respect and concern themselves with the upkeep of the project. 
 
Social Responsibility 
Not only do community members have a sense of responsibility towards their water project, 
but also towards each other. When they began the current system of maintenance, the community 
nominated responsables of each fountain by choosing them through popular applause during a 
community-wide reunion. Terèse, one of the chosen responsables of the fountain, was often late or 
absent from her post. One evening, several members of the community chastised her for failing to 
do her job, and the next day, she was at her fountain an hour earlier than obligated, and stayed over 
half an hour later. 72  When I asked her if she wanted this post, this is how she emphatically 
responded: 
                                                        
70 “We cannot give our project to someone so that it becomes his property. That is what we don’t want. 
Because when this project is for us, since 4 o’clock, I am outside. If it were the state’s project, could I work 
outside like this? To concern myself with the upkeep so that we can be sure that everything will work well? 
Never. We want this project to remain the community’s property. Because we can look after it well 
ourselves and we can fix it immediately.”  Ibid. 
71 “We do not know who should pay when there is a breakdown… when someone breaks a pipe in the road, 
there is no one there to say that it must be replaced.“ Wamba, Interview. 23 Nov, 2014. 
72 Yucel, Tour de Quartier Journal. 27-28 Nov, 2014. 
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Ils m’ont choisi! Ils m’ont choisi à la réunion de faire ce travail, donc il faut que je l’aie fait. S’ils 
m’ont choisi, je dois travailler.73  
 
Despite not having volunteered herself for this job, Terèse was chosen on the basis of popular 
applause at the community reunion, and so has a strong sense of responsibility towards the water 
project inspired maybe not so much by her desire to ensure its smooth-running, but by her desire 
for the approval of her fellow villagers. 
 This sentiment is echoed by Fopa Étienne, another responsable for the fountains, who tends 
to be a more reliable guardian than Terèse. On arriving home from a night-long bus ride, he 
discovered that children were stealing water from his fountain by dipping their hand under the 
security box to turn on the water faucet. After chasing them away, he hurried all the way to the other 
side of the quartier to inform Laurent about the attempted theft. Determined to secure the water in 
the fountain, he bought nails from the market with his own money and scrounged up brushwood to 
cover the sides of the box and prevent children from slipping their hands under there to continue 
stealing.74 Encountering the same problem and inspired by his work, other responsables followed suit, 
constructing wooden boxes around their counter boxes, too. Impressed by his effort, when I asked 
Fopa Étienne about how he saw his role as the responsable of a fountain, he told me:  
Il pèse sur moi. J’ai une responsabilité vers la communauté. Je suis responsable juste parce que c’est 
le service social… On n’a pas encore des moyens pour payer les gens pour le travail qu’il fait. Donc, 
tout le monde se donne.75 
 
This statement of the “weight” of his assignment shows the power that perceiving a responsibility as 
an unpaid social service can hold over the individual. When Fopa found his land chosen by his 
community for the placement of a fountain, and himself chosen as the guardian, he gracefully 
acquiesced to these demands because he perceived them as “le choix de la communauté.”76  
                                                        
73 “They chose me! They chose me at the meeting to do this work, therefore I must do it. Since they chose me, 
I must work.” Mada, Tour de Quartier Journal. 28 Nov, 2014. 
74 Yucel, Tour de Quartier Journal. 20 Nov, 2014. 
75 “It weighs on me. I have a responsibility towards the community. I am a responsable just because it is a 
social service… We do not yet have means to pay people for the work they do. Therefore, everyone makes an 
effort.” Étienne, Informal Interview (Tour de Quartier). 27 Nov, 2014. 
76 “the choice of the community” Étienne, Informal Interview (Tour de Quartier). 27 Nov, 2014. 
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 As the above example demonstrates, when children were caught stealing water or suspicions 
of water vandals emerged or the reservoir overflowed, the community would come to Laurent to 
discuss the problem. And almost every day, when a new challenge to the current system would arise, 
Laurent would smile rather wistfully at me and say, “Vous voyez? La gestion n’est pas facile.”77 
Finally, I asked him why he did all this work, and he explained his involvement to me: 
Mon profit dans ce projet c’est l’honneur. Je m’engage parce que je suis la personne qui a initié le 
projet et je ne peux pas le regarder seulement sans faire rien. Je dois assurer que le projet est un 
succès à cause de mon honneur.78 
 
Given his involvement throughout the project, Laurent feels that his honor to the community is at 
stake should the project not succeed. Thus, just like Fopa Étienne and Terèse, Laurent feels a sense 
of social responsibility towards the project, which drives him to ensure that the project prospers. But 
that is not all, for as Laurent also told me: 
Je veux être une partie de l’histoire du quartier. Ça serait un grand honneur pour moi. Même si je 
meurs, je veux que les enfants du quartier disent qu’il y avait un Monsieur Tagne Laurent ici, c’est lui 
qui a apporté ce projet dans ce village. Il a beaucoup travaillé!… Rien ne peut passer sans quelqu’un 
qui s’en occupe. Pour que le développement se passe, il faut les gens qui puissent se sacrifier.79 
 
For the sake of entering the annals of his village history, Laurent is willing – even honored – to 
“sacrifice” himself for the development of his quartier. So it is not just the fear of losing honor, but 
also the prospect of gaining honor in their society that propels those who have assumed 
responsibility for the project to work so hard and to give so much of themselves for its success. 
Thus, the power of social responsibility both warrants and inspires the toil necessary for the project 
to succeed. 
 
Evidence of Success  
                                                        
77 “You see? Maintenance is not easy.” Tsopgue, Informal Interview (Tour de Quartier). 27 Nov, 2014. 
78 “My profit in this project is honor. I am committed because I am the person who initiated the project and 
I cannot just watch it without doing anything. I must ensure that the project is a success because of my 
honor.”  Ibid. 
79 “I want to be part of the history of this quartier. This would be a big honor for me. Even if I die, I want the 
children of the quartier to say that there was a Monsieur Tagne Laurent here, ‘It was him who brought this 
project to this village. He worked a lot!’... Nothing can happen without someone to see to it. So that 
development happens, it is necessary to have people who sacrifice themselves.”  Ibid. 
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Thanks to the community’s participation throughout the construction process, the awareness 
of ownership attendant on this participation, and a sense of social responsibility towards project 
success, the community brought water to their village – and that water still flows today from the 
fountains. As one participant said, “L’union fait la force.”80  
 When asked if she thought the project would be sustainable, one community member 
observed confidently, “Bon, en voyant que ce projet fonctionne encore, on est sure qu’il continue à 
durer.” 81  And it’s true, so far the community has been able to tackle the problems they have 
encountered to make sure the project continues to function and water continues to flow. Soon after 
the realization, the pump stopped worked, because an important electrical cable was not strong 
enough to hold the force of the current, and melted. Using leftover funds raised from the project, 
the community was able to replace this cable and continue bringing water to the fountains.82 When 
children broke one faucet and other ones did not work properly, the community saw it as their 
responsibility to upkeep the project, and replaced them.83 After rejecting the mayor’s offer of help 
with maintenance, the community raised the funds they needed to make an investment in water 
counters and locks that they could use to create a payment system.84 On instituting this system and 
finding that children were stealing the water, responsables fortified their fountains with nails they 
scrounged up from the community members and pieces of brushwood they collected from their 
environment.85 Thus, the community’s commitment to the sustainability of the system has so far 
enabled its endurance. 
 Because Melio has secured this source of fountain water, the lives of community members 
have changed. Instead of spending all evening gathering water in multiple trips from a source 
kilometers away, children now have more time to study and women have more time to take care of 
                                                        
80 “Unity is strength.” Wampé, Focus Group. 25 Nov, 2014. 
81 “Well, in seeing that the project still functions, we are sure that it will be sustainable.” Mada, Focus 
Group. 25 Nov, 2014. 
82 Tsopgue, “Field Visit to Pump.” 19 Nov, 2014. 
83 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
84 Ibid. 
85 Yucel, Tour de Quartier Journal. 20 Nov, 26 Nov, and 1 Dec, 2014. 
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their family, thanks to this system that brings water right to the side of the village road.86 No longer 
do children have to risk their lives gathering water from the deep end of a dangerous source, 
because water now flows out of a fountain faucet right into their waiting bucket.87 In fact, with the 
addition of the fountain water to their village, community members no longer have to risk suffering 
from illnesses like diarrhea or typhoid fever due to the necessity of drawing drinking water from the 
polluted pond. For the cost of 25 CFA for a 20 L bidon, they have the option to drink water piped 
right from the ground, free from contamination by animal dung, rotting leaves, or spilled petrol.  
While the analysis of the fountain water has not yet been processed at the time of the writing 
of this paper, there have been indicators that health in the community is improving. Tazo Jean 
notes, “Maintenant, parce que le projet marche, on a déjà vu une diminution du nombre des gens 
qui vont au marigot.”88 Perhaps thanks to this, a community doctor noted that during the survey of 
the population’s health conducted this past year, only 70% of the population suffered from water-
borne illnesses, down by 30% from the previous year.89 One woman found that since she had been 
drinking the fountain water, she had not needed to go to the hospital for two months. Before the 
project, she used to have to go to the hospital every two weeks during the dry season, when her 
need for water drove her to frequently drinking from the pond.90 Despite these testaments, Laurent 
points out that in the past year, the fountain water was only available at most four times a month, 
and has only become available every day since the institution of the payment system. As he says, 
“On ne peut pas boire l’eau potable un jour et dire que les maladies sont finies!”91 The nurse at the 
private health clinic in the village agrees that it is too soon to yet see a diminution in the instances of 
water-borne diseases in the community, explaining, “On doit attendre pour voir l’effet,” but adding, 
                                                        
86 Mada and Wampé, Focus Group. 25 Nov, 2014. 
87 Ibid. 
88 “Now, because the project works, we have already seen a decrease in the number of people going to the 
pond.” Jean, Interview. 22 Nov, 2014. 
89 Wamba, Interview. 23 Nov, 2014. 
90 Mada, Focus Group. 25 Nov, 2014. 
91 “One cannot drink potable water for one day and claim that all the illnesses are over!” Tsopgue, Informal 
Interview (Tour de Quartier). 1 Dec, 2014.  
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“Je suis sûre moi-même que le projet aide les maladies à diminuer.”92 Fopa Étienne does not need 
any convincing: on seeing researchers take a sample of the fountain water for analysis, he whispered 
to me, “Ça c’est leur régard. Nous savons que notre eau est pure!”93 
 If the water from this project is truly as potable as community members believe that it might 
be, the effect of the water on the public cannot be overstated. By restoring health to a population, a 
source of potable water can have far-reaching consequences for the development of the community. 
As Laurent effuses about the project, “Ça va nous épargner des maladies hydriques, ça va contribuer 
à notre développement. Quand tu as de la bonne santé, tu peux travailler bien. Les gens peuvent 
cultiver, ils peuvent faire le commerce, ils peuvent étudier.” 94  Essentially, the addition and the 
accessibility of a potable water source can advance the health of the general population and through 
that, the development of the village itself. 
 
4.2 Participation and Challenges 
While the community has managed to realize the water project, and maintain the flow of 
water for the last year, they have also encountered a number of obstacles that threaten the 
community implementation of the project upkeep. 
 
A Need for Sensitization 
There is a need for greater awareness in the Melio community about safeguarding the quality 
of drinking water and maintaining the system than has been met so far. As James Saltzman details in 
his history of Drinking Water, ensuring that a population drinks potable water entails source 
identification, source protection, treatment, and distribution. 95  So far, Melio has successfully 
identified and protected an aquifer of groundwater that they have piped up to their village, and they 
suspect this water to be potable. But, as Fopa Étienne elucidated above, the community does not 
                                                        
92 “We must wait to see the effect” “I am sure myself that the project helps illnesses decrease.” Germaine, 
Interview. 21 Nov, 2014. 
93 “That is their concern. We know that our water is pure! Étienne, Tour de Quartier Journal. 28 Nov, 
2014. 
94 “This will save us from water-borne illnesses, this will contribute to our development. When you have 
good health, you can work well. People can cultivate, they can do business, and they can study.” Tsopgue, 
Interview. 22 Nov, 2014. 
95 Salzman, Drinking Water (76) 
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necessarily view the scientific analysis of the fountain water as critical. This lack of interest in water 
analysis and the ensuing water treatment may be explained by the results of a research project that 
found, “Some people are willing to pay for water quantity and convenience, but in low-income 
countries, many households will not pay for quality.” 96  In addition, it seems that community 
members often judge water by its clarity97 and may not appreciate that the bacteria that makes them 
ill are too small to be seen. In this respect, there is a need for sensitization to raise the community’s 
awareness of the meaning of “l’eau propre.”98 
As for water distribution, Tio Go Germaine, the nurse at the private clinic is hopeful that the 
water project will decrease the instances of water-borne illnesses, but warns, “Ça ne peut pas être 
totale au niveau de la manque de la bonne conservation d’eau.”99 She has found that: 
Il y a bien des gens qui peuvent recueillir l’eau propre et boire quand l’eau est sale parce que ils ne 
savent pas comment de la conserver. Parce qu’il y a des gens qui ne savent pas que leur bidon doit 
être d’abord propre avant qu’on prenne l’eau. Ils ne savent pas en gardant l’eau pour longtemps dans 
le même bidon, ça serait sale aussi. Beaucoup des gens ! Bien des gens ! Ils ne savent pas ça.100 
 
Due to this lack of knowledge about how to conserve water properly, community members can 
gather potable water from the fountains, and yet fall sick from drinking it, because they do not know 
how to protect the quality of the water. While I have seen a couple members of the Melio 
community swill around water in their bidon to clean it before filling the bidon up again, I’ve also 
peeked inside many a bidon to see dirt coating the insides, or, on one memorable occasion, reddish-
brown streaks of leftover peanut oil.101 
 Besides a need for sensitization on the importance of protecting the quality of potable water 
after gathering it, I have also noticed that there is a certain lack of acquaintance with the current 
system of water distribution in the village. Despite the determination of community members in 
                                                        
96 Ibid (216) 
97 Tsopgue, “Visit to the Pond.” 18 Nov, 2014. 
98 “potable water” 
99 “This cannot totally extinguish them due to a lack of good water conservation.”  Germaine, Interview. 21 
Nov, 2014. 
100 “There are a lot of people who can gather potable water and drink dirty water because they don’t know 
how to conserve the water. Because there are a lot of people who don’t know that their bidon needs to be 
clean before they collect water. They don’t know that saving water for a long time in the same bidon will 
make the water dirty as well. Lots of people! Loads of people! They don’t know this.”  Ibid. 
101 Yucel, Tour de Quartier Journal. 27 Nov, 2014. 
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charge of instituting the payment system to advertise the price of water at each fountain,102 this 
dispersion of information has yet to be widespread. Until I corrected her during our interview, Tio 
Go Germaine believed that the cost of water was overly high at 50 CFA for one 20-liter bidon, 
despite the actual price being half that. She expressed her frustration at not knowing about when the 
community held meetings on the water project, explaining that she would like to attend them if only 
she knew what time and place they would be held.103 When I asked a high-school student named 
Staer Nginyu if she found water available for her use during the hours the responsables were required 
to be at the fountains, she asked me when these obligated hours were, since this was first she had 
heard of them. She also expressed frustration about being asked to pay, since she did not know why 
paying these fees for gathering water were important: 
Payer c’est mon problème, c’est ça qui me dérange un peu. Parce que je ne vois aucune importance. 
On a mis l’eau pour que tout le monde puisse la puiser, et à la fin, à ce moment, il a dit qu’on doit 
payer. Je ne comprends pas pourquoi.104 
 
Clearly, there is a lack of communication to the community about the new water system. This 
confusion about the price schedule extends as far as the responsables, for Gerad, my host brother and 
the responsable of the fountain next to our house, quoted me the pricing plan that he used, which 
differed significantly from the prices that the community had determined of 25 francs for 20-liters. 
Gerad explained how he would sell a bidon of 30-liters for 50 francs, with anything below being 25 
francs and anything above 75 francs. Throughout our interview, Gerad would ask me to clarify 
points of the payment schedule for him, and even told me how that very day, he had refused service 
to a man who asked him to fill twenty 1.5-liter water-bottles for 50 francs, because he did not think 
the price would be adequate, even though the contribution fit well within the pricing parameters set 
by the community.105 When I asked Laurent how responsables should be selling water when consumers 
used unconventional receptacles for collecting water, Laurent rationalized, “On ne peut pas être 
                                                        
102 “Field Visit to the Water Council Réunion.” (observation of meeting) 
103 Germaine, Interview. 21 Nov, 2014. 
104 “Paying is my problem, that is what upsets me a little. Because I don’t see any importance in this. We 
have set up this project so that everyone can gather water, and now at the end, at this moment, they say 
that we need to pay. I don’t understand why.” Nginyu, Focus Group. 23 Nov, 2014. 
105 Donhache, Interview. 22 Nov, 2014. 
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derrière eux à tout moment. C’est à eux de décider comment ils veulent vendre.”106 However, leaving 
it up to each responsable to decide on the payment schedule at their fountain creates inconsistency and 
confusion, further adding to the uncertainty of the community as the payment system is rolled out.  
The students informed me that no one had ever come to the children’s weekly reunion to 
explain the payment system and expressed an interest in having this be a future event. However, Tio 
Go Germaine’s experience demonstrates that even when a community member is interested in 
learning more, the community struggles with the dissemination of information. Perhaps seeking to 
address this disparity of knowledge, Tazo Jean, the secretary of the realization committee, 
recommended instituting community-wide seminars to further educate the population107 – and I 
heartily agree that there is a need for these seminars in order to increase both consumer and 
responsable understanding of how to safeguard potable water and how the distribution system should 
work.  
 
A Disagreement Over Payment Responsibility 
At the last quartier-wide Congrès last August, the community decided by a round of popular applause 
that the price should be 25 francs for a 20-liter bidon. The financial contributions that consumers 
would pay to gather water from the fountains would go towards the cost of electricity essential for 
sending water from the pump to the reservoir, with the treasurer saving the remaining funds in the 
bank to be used in the case of system breakdown.108 However, the community remains divided over 
who should be paying for the system costs. As Staer explained, “Chaque jour, je ne peux pas avoir 
25 francs chaque jour. Si un jour je n’ai pas d’argent pour puiser l’eau aux fontaines, je suis obligée 
d’aller au marigot et boire l’eau sale pour faire mes besoins.”109 Finding that the village population is 
“très, très, très, très pauvre,” the students believed that continual financial contribution by the village 
elites would be necessary, because if not, they wouldn’t have the money to pay for the fountain 
                                                        
106 “We cannot be behind them at every moment. It is for them to decide how they want to sell.” Tsopgue, 
Informal Interview (Tour de Quartier). 3 Dec, 2014. 
107 Jean, Interview. 22 Nov, 2014. 
108 Tsopgue, “Field Visit to Reservoir.” 22 Nov, 2014. 
109 “Each day, I can not have 25 francs each day. If one day, I don’t have money to gather water from the 
fountains, I am forced to go to the pond and drink dirty water there to meet my needs.” Nginyu, Focus 
Group. 23 Nov, 2014. 
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water every day, and thus be forced to resort to drinking the free, but dirty pond water.110 Elites such 
as the adjoint to the mayor and François Wamba agree that it is the responsibility of the elites to pay 
for providing the water service to the village, because in the words of the former, “ce n’est pas juste 
ou raisonnable d’espérer que les gens pauvres au village puissent contribuer pour l’eau chaque 
jour.”111 François Wamba detailed a payment plan that he believed could ameliorate this situation: at 
the annual Congrès each year, elites would estimate the electricity costs and possible maintenance 
costs for the project and raise funds from the community (but primarily bank on the contributions 
of wealthy village elites) for the functioning of the project during the next year. Wamba also 
suggested that when the community got around to creating rules for the creation of private lines 
extending from the water system to compounds, the wealthy people who could afford to pay for 
installing private lines could split the monthly electricity cost of the system between them, effectively 
subsidizing the cost of providing water to the public by the road-side fountains. He sees a need for 
providing free water to his community, because: 
Il y a déjà quelqu’un qui ne peut pas payer le prix, parce qu’il y a déjà des gens qui volaient de l’eau ! 
Parce qu’ils n’ont pas d’accès pour 25 francs. Non, si on peut donner de l’eau gratuitement pour tout 
le monde… ça c’est idéal. Les gens ne doivent pas retourner à la source à cause de manque d’argent. 
Toute la population peut boire l’eau potable.112 
 
And, in fact, the wealthy subsidizing the cost of water for the poorer public is not such a novel idea: 
in the oligarchy of Ancient Rome, the government charged those with private water lines a special 
water tax called the vectigal that covered the cost of providing water in public lacus spread throughout 
the city.113 So demand for private water effectively subsidizing public supply of water is a concept 
rooted in historical precedent. 
 However, not everyone agrees that consumers should receive water for free. As Mr. Zangue 
of Breaking Ground relates: 
                                                        
110 “very, very, very poor” Nginyu, Focus Group. 23 Nov, 2014. 
111 “It is not just or reasonable to expect that the poor population in the village can contribute to buy water 
each day.” Djiometio, Informal Interview. 3 Dec, 2014. 
112 “There are already people who cannot pay the price, because there are already people who steal water! 
Because they don’t have access to it for 25 francs. No, if we could give water for free to everyone… that 
would be ideal. People would not have to return to the pond because of a lack of money. The whole 
population could drink potable water.” Wamba, Interview. 23 Nov, 2014. 
113 Salzman, Drinking Water (54) 
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Si quelqu’un vient casser un robinet, personne ne le fixe pas quand ils n’ont pas contribué. Parce 
qu’ils voient le projet comme la chose des autres, pas leur même. Mais parce qu’ils ont contribué, 
chaque personne dans la communauté est concerné. Ils croient que le projet est un investissement de 
toute la communauté et chacun y veille.114 
 
Insisting on contributions from village consumers forces the primary users of the system to 
internalize the cost and thus the value of the project, helping guarantee that they will work to 
safeguard a project that they are continually investing in. Furthermore, Laurent explains that 
receiving continual contributions from the community allows for a greater ability to meet 
unexpected expenses:  
Peut-être les élites peuvent contribuer une fois par an, mais en attendant on fait comment? Il faut 
l’argent qui sort directement des consommateurs au moment où ils puisent l’eau pour nous permettre 
d’arranger les petites pannes immédiatement.115 
 
Depending on elites for contributions means a loss in flexibility and rapidity, but puts less of a 
burden on a poor population. Thus, the debate between the wealthy annually financing the system 
and the poorer consumers making small continual payments stands. In the meantime, the price for 
gathering the typical bidon of water from the fountain rests at 25 francs. In the first two weeks of the 
payment system, thieves of the water have been rampant and the project has failed to make cost 
recovery, so that responsables of the water project find that there is a significant gap between the water 
distributed and money collected.116 While the price of gathering water for each bidon does cause 
consumers to internalize the cost of the water, it also forces some of the population to continue 
gathering contaminated pond water to meet their drinking needs and challenges the project’s ability 
to be self-sustaining.  
 
A Lack of Organization 
                                                        
114 “If someone breaks a faucet, nobody will fix it when they haven’t contributed. Because they see the 
project as something of others, not their own. But because they have contributed, each person in the 
community is concerned. They believe that the project is an investment of all the community and everyone 
watches over it.” Zangue, Interview. 14 Nov, 2014. 
115 “Maybe the elites can contribute once each year, but in waiting for this, what will we do? It is necessary 
to have money that comes directly from consumers when they gather water to allow us to fix small 
breakdowns immediately.” Tsopgue, Informal Interview (Tour de Quartier). 23 Nov, 2014. 
116 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. ; also Tsopgue, Informal Interview (Tour de 
Quartier). 3 Dec, 2014. 
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Haphazard organization is a serious challenge facing the success of the water project. Below are 
several aspects of the project where disorganization has wrecked havoc. 
 
A. Absence of a Maintenance Committee 
When the community rejected the suggestion of Breaking Ground to work with the GIZ 
and the potentially untrustworthy mayor, they had to come up with a maintenance system of their 
own. In the process of developing a payment scheme and searching for investment to install the 
necessary equipment, Laurent explains, “On ne peut pas créer un comité de gestion quand il n’y pas 
une chose pour suivre.”117 The community has yet to create this maintenance committee – so unlike 
the past habitual meetings of the realization committee, where community members could regularly 
gather to resolve problems that arose during the realization, it is now much more difficult to call 
community-wide meetings and thus, that much more difficult to coordinate how to address 
maintenance challenges together.  
To hold meetings now, a community member has to suggest to the president of the 
development committee that they hold an “extra-ordinary” meeting to tackle a problem. If the 
president of this overseeing committee, who lives in Yaoundé, deems the matter important enough, 
he will issue an order to the representative of the chef du quartier to organize a reunion, such as the 
one that I observed on first arriving in the village. 118  Understandably, these “extra-ordinary” 
meetings are few and far between, because community members view them as a recourse only when 
there is a particularly big challenge to resolve or pressing task to address.119 While the realization 
committee has formally disbanded, the committee members are still the ones involved in making the 
decisions, but without the framework of regular community-wide meetings, the formal definition of 
tasks, and on the account of their own “volonté.”120 In this lack of community coordination to 
resolve problems, Laurent explains, “Si je trouve un problème et si je peux trouver la solution, parce 
                                                        
117 “We cannot create a maintenance committee when there is nothing to take care of.” Tsopgue, Informal 
Interview (Tour de Quartier). 1 Dec, 2014. 
118 Ibid. 
119 Tsopgue, “Field Visit to the Reservoir.” 22 Nov, 2014. 
120 “will”  Tsopgue, Informal Interview. 3 Dec, 2014. 
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que je suis sur le terrain, je le fait.”121 This is necessary, because as Fopa Étienne determined when he 
built the brushwood wall around his counter box:   
Actuellement, j’ai fait ça provisoirement. On peut venir après pour arranger ça mieux. Mais il faut que 
je l’arrange provisoirement vite. Je n’ai pas attendu. Parce que si j’attends le comité, on va attendre, 
attendre, attendre. Pendant qu’on attend, on sera en train de perdre l’eau. Ça ne peut pas marcher.122 
 
Not only does the lack of a maintenance committee limit the participation of the whole community 
in resolving problems and challenge the village’s ability to quickly find long-term solutions, but it 
also puts a burden on community members who pick up the mantle of arranging this disorganized 
effort. As Laurent, a self-defined “tout-fait” and “l’homme du terrain,” describes:123 
Maintenant, j’ai oublié de nourrir mes poules de temps en temps! Je dois marcher du jour à la nuit 
pour gérer le projet. Je suis très occupé avec tout ça. Je souhaiterais que la réunion siège le plutôt 
possible pour créer le comité de gestion.124 
 
The presence of a maintenance committee is essential for facilitating further community 
coordination and participation in the maintenance of the project. While Laurent often refers to this 
time in the system’s life as the “phase d’experimentation,” 125  the absence of a maintenance 
committee during this time severely challenges the community’s ability to quickly and satisfactorily 
tackle problems that arise by finding solutions together.  
In one particularly pertinent example, despite the community having realized the water 
project over a year earlier, they still have not come up with rules for the creation of private lines. 
This is problematic because four compounds of the community attached to the water system soon 
after the realization of the project. While the community chastised these four households and forbid 
the installation of any more private lines, they remain paralyzed to further regulate these private lines 
or even cut them, until the creation of the maintenance committee, who has the power to decide on 
                                                        
121 “If I find a problem and if I can find the solution, because I am on the ground, I will do it.” Tsopgue, 
Informal Interview. 1 Dec, 2014. 
122 “Currently, I have arranged this temporarily. One could come later to arrange it better. But it is 
necessary that I arrange this temporarily quickly. I have not waited. Because if I wait for the committee, 
one will wait, wait, wait. While we wait, we will be losing water. This cannot work.”  Étienne, Informal 
Interview (Tour de Quartier). 27 Nov, 2014. 
123 “do-it-all” and “man on the ground” 
124 “Now, I forget to feed my chickens from time to time. I must work day and night to take care of this 
project. I am very busy with all this. I want the meeting to take place as soon as possible to create the 
maintenance committee.” Tsopgue, Informal Interview. 1 Dec, 2014. 
125 “trial period” 
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the parameters for private lines.126 In the meantime, these private lines continue to suck water from 
the public reservoir without constraint, since they are not subjected to the same lock and counter 
mechanism of the public fountains. The currently nonexistent maintenance committee is the only 
entity with the power to decide how they should pay fees. To create the maintenance committee and 
nominate community members to serve on its board, the whole community needs to be present, 
which only happens once every year at the Congrès.127 Noting that, “La création d’un comité de 
gestion est la clé pour tout,” Laurent is considering suggesting that the community held an “extra-
ordinary” meeting of the development committee this Christmas when many village elites return to 
the village.128 He hopes that such a meeting will provide a chance for the community to discuss 
together the various problems that have arisen in this “phase d’experimentation” and maybe even 
establish a maintenance committee. But until the elites return to the village and the maintenance 
committee is formed, the timely participation of the whole community in upkeep decisions is 
severely limited. Moreover, the dependency on elites – who often don’t live in the village – to lead 
the creation of this committee means that the village is forced to rely on somewhat external actors to 
slowly resolve their problems. Laurent admits that when the community nominates members for the 
maintenance committee, he hopes that they will choose people who live in the village, who would be 
more able to quickly identify problems and find solutions than elites based elsewhere.129 As of now, 
the community’s ability to independently address problems and rapidly organize solutions is quite 
restricted, due to the lack of a maintenance committee with regular meetings. 
 
B. Unavailability of the Water 
From taking walks around the quartier of Melio each night, I could see that responsables of the 
fountains were irregularly present during the obligated hours set forth by the reunion. The table 
below summarizes the percentage of times that I found each responsable or a substitute at their post 
                                                        
126 Tsopgue, Interview. 22 Nov, 2014. 
127 Étienne, Tour de Quartier Journal. 3 Dec, 2014. 
128 “The creation of the maintenance committee is the key to everything.” Tsopgue, Informal Interview 
(Tour de Quartier). 1 Dec, 2014. 
129 Tsopgue, Informal Interview (Tour de Quartier). 3 Dec, 2014. 
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during the compulsory hours of 4-6 when I carried out a tour of the quartier most nights around 5 
o’clock:  
Table 1: Availability of Responsable at Water Fountain130  
 Fountain 1 -
Teclaire 
Fountain 2 - 
Terèse 




Personally Present 6 4 5 3 
Substitute Present 4 -- 7 -- 
Times Fountain 
Observed 
13 13 12 16 
Personally-ensured 
water availability 
46% 31% 41% 19% 
Overall-ensured 
water availability 
76% 31% 100% 19% 
(Note: Fountain 5 is not included in this table, because it was broken throughout the time I was 
carrying out research in the community). 
 
As this table shows, during the first few weeks of the project, it was unlikely for the population to 
find the fountain open during the required hours. Of note is that responsables such as Teclaire and 
Fopa Étienne who found substitutes to cover for them when they were away at market or traveling, 
increased the likelihood of their fountain’s availability during these obligated hours by an average of 
two-fold. In contrast, if you stopped by the fountains of Gerad and Terèse during the compulsory 
hours of 4-6 o’clock at night, there would be a 70-80% chance that you would find no responsable 
present and the water unavailable.  
 On arriving at Terèse’s fountain and finding the guardian not at her post and the fountain 
locked, Regine Guimegue expressed her frustration to me:  
Elle est en retard. Elle n’arrive pas. Elle a pris en charge la responsabilité de cette fontaine et elle ne 
travaille pas… Les gens quittent leur maison pour aller là-bas pour puiser l’eau et elle n’est pas là. 
Alors, on doit retourner et aller plus loin à l’autre fontaine! Ce n’est pas normale!... Les gens ont un 
besoin d’eau et elle n’est pas là. Et l’eau qui est juste là-bas n’est pas disponible!131 
 
Given the weight of carrying 20-liters of water on your head, it is no wonder that community 
members are so angered by having to search further from their house for a source of water, when 
                                                        
130 Yucel, Tour de Quartier Journal. 16 Nov - 3 Dec, 2014. 
131 “She is late. She doesn’t arrive. She has taken charge of this fountain, but she doesn’t work… People leave 
their house to gather water and she is not there. Thus, we must return from where we came and go further 
to the other fountain. This is not right!... People need water and she is not there. And the water that is just 
there is not available!” Guimegue, Informal Interview (Tour de Quartier). 27 Nov, 2014. 
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there could be a source of water closer to them that is rendered inaccessible by the failure of 
responsables to be at their posts at the required times. Interestingly, the receipts that Laurent gathered 
in the last few weeks from responsables selling water tell a slightly different story of responsable 
accessibility: 
Table 2: Revenue Collected by Responsables Nov 15 – Dec 3132 
Responsable Money Collected (CFA) 
Gerad 4,725 




While the frequently absent Terèse still trails far behind the group in the amount of water sold, this 
table shows that Gerad, the person who I only found to be present at his fountain 19% of the time 
during required hours, actually leads the responsables in bidons sold. Asked to illuminate this, Gerad 
explains, “Dès que je rentre de la classe, directement j’ai ouvre l’eau. Donc, je n’ai pas des heures 
fixes pour ouvrir l’eau.”133While Gerad may make himself available during outside hours and in fact, 
may have sold the most water (or at least turned in the most receipts), it’s still problematic that 
Gerad is unpredictably present. I’ve experienced firsthand people coming up to our house during 
the obligated hours asking for someone to turn on the water and observed children waiting for 
Gerad to open the fountain well after 4 o’clock. Due to its sporadic unavailability, the very water 
that should be so accessible to the population of Melio may absorb time that they could be using to 
productively accomplish tasks like studying or cultivating – and could make the population find 
gathering water from the pond more convenient. The current unreliability of certain responsables 
undermines the organization of the system and threatens the effectiveness of the project’s mission 
to bring water to the people. 
 In addition, the availability of water is further challenged by sporadic pump transmission of 
water to the reservoir. Laurent is the one who has taken charge of this job in the absence of a 
maintenance committee to appoint someone else. However, he is not always available to send water 
                                                        
132 Yucel, Tour de Quartier Journal. 3 Dec, 2014. 
133 “As soon as I return from class, I open the water fountain right away. So I do not have fixed hours for 
opening the fountain.” Donhache, Informal Focus Group. 1 Dec, 2014.  
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to the pump, and when he sends his son Gerad to open it for him, the pump may be turned on late 
or not at all.134 During the couple of weeks I was in the community, there were two days when the 
pump was turned on an hour and a half late and two other times when it was not turned on at all.135 
When asked, Laurent admitted that he had not alerted the other responsables that the water was 
coming late or not at all, often because he did not have credit on his phone.136 Because of this lack 
of communication about the water distribution, responsables would find their fountains empty of 
water and return home.137 This could mean that even if water arrived at the public fountains later 
that night within the obligated hours of operation, the water remained under lock and key, 
unavailable to the population due to poor community organization and communication. 
 
A Struggle for Investment 
The lack of remaining capital for the project and the poverty of the village make investing in 
system maintenance, let alone system improvement, difficult if not impossible. Due to a scarcity of 
funds, the community cannot replace faulty fountain faucets, repair the broken fifth fountain, or fix 
system leaks quickly.138 On account of the cost for the new equipment and technician labor, it took 
over a month for the community to replace the melted cable of the pump, meaning that for six 
weeks during the dry season – when the community is most desperate for water – the quartier did not 
have access to the fountain water.139 To make the investment in the counter and lock system that 
would allow the fountains to be opened daily, the community had to wait for a year until the 
Congrès of 2014 to raise the necessary funds.140 Thus, in a similar manner to the creation of the 
maintenance committee, investment in the project awaits the contribution of village elites. This 
matter of financing helps illustrates yet again how the maturity of the project is put on hold in 
anticipating the participation of elites. 
                                                        
134 Yucel, Tour de Quartier Journal. 27 Nov and 1 Dec, 2014. 
135 No water: 18 and 25 Nov, 2014. Late: 27 Nov and 1 Dec, 2014. Yucel, Tour de Quartier Journal.  
136 Tsopgue, Tour de Quartier Journal. November 18 and 25, 2014. 
137 Teclaire on Nov 27 and Terèse on Dec 1, 2014. Yucel, Tour de Quartier Journal. 
138 Tsopgue, Interview. 22 Nov, 2014. 
139 Tsopgue, “Field Visit to the Pump.” Nov 19, 2014. 
140 Tsopgue, “Field Visit to the Reservoir.” Nov 22, 2014. 
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Not only is the community’s ability to maintain the project limited by the matter of available 
funds, but they also do not have the money to invest in the development of the system. Beauclair 
expressed a desire for the project to have its own electric meter, so that the community would not 
have to continue to rely on the generosity of a community member for the use of his electric meter, 
which currently sends water from the pump to the reservoir. As Beauclair explains: 
Nous avons peur qu’il peut voir la facture et dire qu’il faut enlever son compteur du projet. Et puis 
nous n’avons pas d’eau à cause du compteur. Il faut qu’on ait un compteur uniquement pour le 
projet.141 
 
Reliance on an individual’s electric meter makes the project vulnerable to the benevolence of the 
individual, yet there are no means to install an electric meter uniquely for the project.142 Along the 
same lines, Mr. Zangue of Breaking Ground wants to see the community invest in a solar pump that 
would significantly reduce the cost of daily electricity usage and be easier to upkeep, but this pump 
requires an expensive 25,000-dollar initial investment.143 In addition, almost every member of the 
community with whom I spoke expressed an interest in the extension of the fountain line to bring 
water closer to the fourth side of the quartier of Melio and neighboring quartiers. However, it would 
take a long time and an absence of any serious system breakdown for the current payment system to 
finance the addition of even just one more public fountain. Furthermore, sending water to the 
reservoir is a manual task, and without investment in an automatic water reader, there is currently no 
way to gauge the water level in the reservoir, except when it is completely empty – and no water 
flows from the fountains – or completely full, when a tube at the top of the reservoir lets out a 
stream of costly wasted water.144 
 Moreover, as the payment system falteringly begins, responsables are compelled to scrounge 
around for nails to secure their counter box, or even make the purchase themselves. So far, the job 
of a responsable remains an unpaid social service. Besides paying for electricity costs (the community 
                                                        
141 “We are afraid that he could look at the bill and say that it’s necessary to remove his electricity meter 
from the project. And then we won’t have water because of the lack of a meter. It is necessary that we have 
an electricity meter exclusively for this project.” Ghogodongmo, Focus Group. 25 Nov, 2014. 
142 Tsopgue, “Field Visit to Reservoir.” 22 Nov, 2014. 
143 Zangue, Interview. 14 Nov, 2014. 
144 Tsopgue, “Field Visit to Reservoir.” 22 Nov, 2014. 
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still needs to pay the individual for their share of the use of his electric meter) and saving some 
money in case of system breakdown, the members overseeing the maintenance of the water project 
hope to be able to pay responsables in the future. Tazo Jean notes, “Il faut que nous leur donnons un 
peu pour manger, un peu pour encourager les gens d’être là pour collecter des sous.”145 When I was 
surprised to observe the lack of communication between Laurent and the responsables on the occasion 
of a reservoir overflow, Laurent explained, “Le manque d’information, c’est une des conséquences 
de la pauvreté… Quand on va commencer à motiver les responsables, ils peuvent facilement avoir un 
peu de crédit.”146 As the finances of the project currently stand, responsables do not have money to 
buy credit to communicate with each other, nor anything to fix their motivation so that they are 
encouraged to view their responsibility towards fountain as a job. In fact, given that the project used 
about two reservoirs full of water the first week, but only collected 2,000 francs (instead of 25,000 
francs this volume should warrant), Laurent worries that there will not be enough money collected 
this month to pay the electricity bill, let alone save for future investments or breakdowns.147 
 
A Space for Outside Actors 
 It is in this need for finance that there is a space for outside actor involvement and council. 
On learning that GIZ specializes in the maintenance of water projects, Laurent wondered if they 
could help teach the community how to repair faulty faucets themselves, rather than such a small 
problem necessitating that the village find the money to hire a technician.148 Similarly, Francois 
Wamba notes that without the financial help of a non-profit, “On ne pourrait pas faire le projet tout 
seul. On a bien la volonté, mais il y a un manque des moyens.”149 He hopes that even though they 
have realized the project, Breaking Ground “ne nous abandonne pas” and that the non-profit can 
                                                        
145 “It is necessary that we give them a little to eat, a little to encourage people to be there to collect the 
money.” Jean, Interview. 22 Nov, 2014. 
146 “The lack of information, it is one of the consequences of poverty… When we begin to motivate the 
people taking care of the water, they can easily afford a little phone credit.” Tsopgue, Informal Interview 
(Tour of Quartier). 3 Dec, 2014. 
147 Tsopgue, “Field Visit to Reservoir.” 22 Nov, 2014. 
148 Tsopgue, Informal Interview (Tour of Quartier). 23 Nov, 2014. 
149 “We could not do this project alone. We definitely have the will, but there is a lack of funds.” Wamba, 
Interview. 23 Nov, 2014. 
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“nous aider financièrement à faire des extensions, pour que tout le monde soit proche de l’eau.”150 
Furthermore, seeing Breaking Ground’s experience of outside communities as critical for helping 
the population’s project develop, he articulates a wish to continue receiving the council of the non-
profit: 
S’il peut nous aider de temps en temps avec des conseils, ça serait très bien. Il peut venir pour nous 
conseiller, pour contribuer aux discussions.151 
 
While this reliance on advice from outside institutions could create a degree of dependency if 
expected for the long-term, the community could learn a lot from outside institutions in the short-
run on how to develop their system. In this recognition of François that the maintenance of the 
water project can and must continue to mature, the community grasps a fundamental tenet of the 
sustainability of a water system: the learning can never end and the upkeep can always keep evolving. 
 But in other unconscious ways, the community still has a lot to learn about the upkeep. 
Expressing his frustration about the new problems constantly surfacing in the community’s 
maintenance system, Laurent explained to me:  
On ne peut pas tout prévoir! On n’est pas Dieu! Quand il y a un problème, on cherche la solution. 
Mais on ne peut pas tout prévoir.”152 
 
But that is exactly where he’s wrong: because informed by the experience of a non-profit well-versed 
in maintaining a water project, the community of Melio could have the foresight to confront 
possible problems before they become problematic. Instead of seeing upkeep as, “Il y a toujours des 
problèmes et on doit trouver les solutions progressivement,”153 the community can take steps to 
predict and resolve difficulties ahead of time. Partnering with a non-profit and applying a greater 
degree of forethought could have aided the community in instituting a payment system, creating a 
maintenance committee, and securing their fountains earlier, rather than being forced to confront 
the consequences now. No system is perfect, and new problems will keep arising. Upkeep, after all, 
                                                        
150 “doesn’t abandon us” “help us financially to do extensions, so that everyone can be close to water” Ibid. 
151 “If they could help us from time to time with advice that would be very good. They could come to council 
us and contribute to discussions.” Ibid. 
152 “We cannot foresee everything! We are not God! When there is a problem, we will search for the 
solution. But one can not foresee all.” Tsopgue, Informal Interview (Tour of Quartier). 1 Dec, 2014. 
153 “There are always problems and one must find solutions as we go.” Tsopgue, Informal Interview (Tour 
of Quartier). 27 Nov, 2014. 
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is the battle for constant adaptability to the chaos of the world. Yet, many problems can be 
predicted, and the community could benefit from greater foresight in identifying and resolving 
possible future problems. 
I believe it is in this spirit that Mr. Zangue hopes to foster a rapprochement between GIZ 
and the Melio quartier, where experts from GIZ can work directly with the community to instruct 
them in the maintenance of the water project.154 In this manner, the community can directly benefit 
from the expertise of those familiar with the upkeep of water systems without giving up a sense of 
their agency and responsibility towards the project. As a research report printed in the journal World 
Development found, “A focus on institutions rather than ``community'' is likely to be more fruitful for 
those interested in community-based natural resource management.”155  There is a need for the 
community of Melio to work with experienced outside institutions to build up their own effective 
internal institutions – such as an operational maintenance committee and a lucrative payment system 




5.1 To Answer the Question 
 My research neither fully confirmed nor contradicted my hypotheses, but discovered 
nuances that deepened my understanding of the Melio community’s water situation.  
In my first research question, I wondered if the various ways that the community attained 
drinking water met their needs. I hypothesized that after the project, they are probably using other 
sources like rain and the pond water less, and that the community’s needs for drinking water are 
met, even if not always sanitarily. For the most part, I found this hypothesis to be true: with the 
addition of the public water fountains, community members are resorting to drinking pond water 
less. Regardless of the season or fountain accessibility, the population can always drink the 
contaminated water of the pond, if they can bear running the risk of suffering from water-borne 
sickness. However, the availability of fountain water varies due to the unreliability of responsables in 
                                                        
154 Zangue, Interview. 14 Nov, 2014. 
155 Agrawal and Gibson, “Enchantment and Disenchantment.” (629) 
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opening the fountains or sending water from the pump. Moreover, the current cost of 25 francs per 
20-liter bidon prevents poor villagers from always having the funds to purchase the fountain water, 
forcing them to resort to drinking the pond water, even when water flows from the fountains. 
My second research question asked how the community participated in the water project. I 
conjectured that they contributed by initiating, financing, and building the project and are still 
participating in its upkeep today. All this my research found to be accurate. The future treasurer of 
the project approached Breaking Ground to explore options for instigating a community-
implemented water project. Melio and surrounding quartiers made the significant financial 
contribution of 6 million CFA to the project, and the community oversaw and even participated in 
the construction of the project. It is important to note, though, that Breaking Ground provided over 
half the project support, and that community members acknowledged that without this support, the 
project would not have been possible. The involvement of the non-profit also lead to an evolution 
in the community’s original conception of the project, because water was pumped up to the level of 
the village in a more modern system than the community initially envisioned. While community 
members contributed to project realization in the selection of construction material, the generous 
donation of their land, and oversight of the process, they did not donate construction materials or 
labor for free, using instead project funds to pay for these inputs. Nevertheless, due to the 
contributions of the quartier, the community project cost significantly less than a government project 
would and the combined contributions of the non-profit and community saw the realization of the 
water project. As for the continuation of community participation in the upkeep, the community has 
both organized and implemented their own maintenance system, and currently remains committed 
to system sustainability. 
My final research question enquired if the participation of the community in the water 
project impacted its success, theorizing that by their involvement throughout the project, the 
community ensured the development of a sustainable water system that adequately meets their 
needs. Resoundingly, I think I can answer that community contribution to and implementation of a 
water project absolutely influenced the success of the project – but in both positive and negative 
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ways. Community participation throughout the realization of the water project meant the 
community developed a project that they believed would meet their needs. The community 
contributions to the project instilled a sense of ownership and social responsibility that keep the 
community dedicated to the durability of the water project. Yet, organizational difficulties and the 
poverty of the region threaten the availability of fountain water and the community’s ability to invest 
in the sustainability of the water system. There is a need for both further community deliberation 
and the aid of outside institutions to develop the upkeep system and ensure that the project will be 
successful: that water will flow and continue to flow. So yes, the community has developed a water 
project and a maintenance system that provides water to the population now, but given the various 
challenges that have arisen during the implementation, it is not yet possible to definitively determine 
whether this community-driven project has adequately met community needs or will be sustainable. 
 
5.2 Looking Forward 
Having drawn conclusions from my own research, I use this final section to propose 
recommendations to the community for refining their maintenance system and suggest possible 
directions of future research. 
 
Suggestions for System Improvement 
 The first step to ensuring project durability and adaptability is the creation of a maintenance 
committee. Looking back on the development of the project, it is clear that a great deal of the 
success of the realization can be attributed to the habitual meetings of the realization committee, 
where the community could collectively gather to problem-solve together. This same opportunity 
for participation and organization is required today to ensure the accessibility of the fountain water 
and the sustainability of the system. The creation of a maintenance committee would allow for 
greater accountability, regulation, and oversight of the water project, where the work of responsables 
could be more clearly supervised and the development of rules regulating private lines begin. A year 
after the realization of the project and several weeks into the institution of a payment system, I think 
it is imperative that the community forms a maintenance committee as quickly as possible, and 
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insists that this committee hold regular meetings to allow rapid resolution of problems and frequent 
examinations of the system. Ideally, all the nominated leaders of this committee would be based in 
the village to allow rapid problem solving and to negate a reliance on external elite for project 
leadership. Regardless, until the community creates this regulatory body, the participation of the 
wider community and their ability to resolve project problems is severely limited. 
 In addition, further sensitization of the community is vital. First of all, there is a need for 
greater dissemination of information on the current maintenance system. The facts remain that 
members of the community, consumers and responsables alike, remain unfamiliar with the upkeep 
system put in place. Community leaders should use the weekly village meetings of women and men 
to formally inform villagers unfamiliar with the current maintenance system on the payment 
schedule and importance of these contributions. The maintenance committee should hold special 
seminars for responsables to make sure that all the fountain guardians have the same understanding of 
their duties – and so the responsables can, in turn, instruct the community on proper system upkeep 
and water conservation. Meetings of the maintenance committee should be well publicized and open 
to the public, so that diffusion of information and community participation can flourish. Secondly, 
there is a need for further instruction on the proper conservation of water. As both the nurse at the 
private clinic and I noted, members of the community still struggle to safeguard the quality of their 
water, suggesting that further training of community members on the importance of washing bidons 
before collecting water is necessary. A visit to the children’s weekly meeting would be especially 
pertinent to address both these issues of awareness, as children are the group most likely to gather 
water from the fountains, and thus the most important population to target on teaching the 
importance of system management and water conservation. No matter what form the instruction 
takes, it can never end. As François Wamba noted, “La sensibilisation doit être permanent. À chaque 
année on doit continuer de sensibiliser la population. Toujours.”156 
 Finally, as hinted earlier, the community should seek the advice of experts for developing 
their system in the short-term. With a greater foundation of experience in maintaining water 
                                                        
156 “Awareness must be permanent. Each year we must continue to sensitize the population. Always.” 
Wamba, Interview. 23 Nov, 2014. 
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projects, GIZ and other external actors can help the community establish strong institutions that 
will ensure an efficient and effective upkeep and safeguard a sustainable system. However, it is vital 
that the community engages in partnerships that conserve their sense of agency and responsibility 
towards the water project. Breaking Ground’s efforts to bring about a rapprochement between GIZ 
and the community by the formation of a direct relationship between expert and community 
members could be the start of just such a promising partnership. The goal of whatever partnership 
the community forms with an outside actor should be to train members of the community on how 
to manage their water system, so that community leaders can continue to instruct their village 
without becoming dependent on external actors.  
If the community can create the maintenance committee, raise awareness of system upkeep 
and water conservation, and seek the experience of an external institution in the short-term, I think 
they will be that much closer to achieving a sustainable system. By developing the organization of 
their system and ensuring continual community participation, the community might just be able to 
fulfill Laurent’s wish and give their ancestors the chance to drink from these same fountains. 
 
Suggestions for Future Research 
 This research project has just begun to scratch the surface of community participation in the 
development of water systems. For those interested in further exploring the subject, a project 
analyzing the sustainability of the Melio water project after it has (hopefully) borne the test of five or 
ten year’s time would be of both academic value and local interest. Future researchers could also 
conduct studies on a community-implemented project realized in another region of Cameroon to 
see if the same obstacles arose, or could examine if community participation in other development 
projects unrelated to water systems discovered similar challenges. Regardless of the focus of the 
study, the field of developmental studies in relation to both water projects and community 
participation is of great consequence and ever evolving. Its frontiers could always benefit from the 
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Pictures of Project 
 
Picture A: Pond with Leaves on Surface and Broken Barrier 
 
 
Picture B: Public Water Fountain with Bidon, Hose, and Protected Counter Box 
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    Picture C: Laurent at Pumphouse        Picture D: Water Resevoir 
 
 
Picture E: Responsable Teclaire On the Job with Children, Fountain Unlocked 
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Picture F: Boy Waits for Gerad to Open the Fountain
 
 
Picture G: Gerad Hard at Work Filling Bidons, with Children Gathering Water 
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A. Interview Questions for Community Members 
* signifies a follow-up question to ask if they didn’t touch on that aspect in their original response 
 
1. Qu’est-ce que votre occupation? 
* Votre rôle dans le projet d’eau? 
2. Pensez-vous qu’il existe un problème d’eau au village? 
* Le passé vis-à-vis le présent 
3. Où est-ce que vous trouvez de l’eau pour boire? 
* Le passé vis-à-vis le présent 
* Les utilisations diverses d’eau des fontaines 
4. Est-ce que vos besoins d’eau sont satisfaits maintenant? 
* Est-ce qu’il y a des saisons quand il existe déjà un problème d’eau de 
boisson? 
* Pensez-vous que l’eau que vous buvez est potable pour la plupart? 
5. Est-ce qu’il existe un projet d’eau qui est fait au passé qui ne marche plus? Pourquoi? 
6. Que pensez-vous du succès de ce projet d’eau? 
* Comment est-ce que ce projet a affecté la communauté? 
* Quels sont les avantages de projet? des limites? 
7. Quelles sont les manières diverses dans lesquelles la communauté a mobilisé pour 
faire ce projet d’eau? 
* Comment est-ce vous avez participé dans le projet? 
* Est-ce qu’il y a des problèmes avec la mobilisation de la communauté de 
temps en temps? 
* Que donne la communauté la volonté de faire ce projet? 
8. Que pensez-vous de l’importance de la mobilisation d’une communauté à un projet 
d’eau? 
9. Pensez-vous que l’implication d’une communauté dans un projet d’eau pour le 
village influence le succès de ce projet? 
10.  Quelle est l’importance des frais? 
* Pensez-vous que le prix des contributions actuelles est bon? 
11.  Pensez-vous que la communauté est bien sensibilisée…  
a. sur l’importance de boire l’eau potable? Ou est-ce qu’il y a déjà un besoin de 
cette sensibilisation? 
b. Sur l’entretien de system d’eau? Ou est-ce qu’il y a déjà un besoin de 
sensibilisation? 
12. Comment pensez-vous que le projet a impacté la santé de la communauté? 
13.  Est-ce qu’il y a quelque chose que vous voulez améliorer à propos de ce système 
d’eau? 
14.  Avez-vous confiance que le système d’eau au village est durable? Pourquoi? 








B. Interview Questions for Breaking Ground 
* signifies a follow-up question to ask if they didn’t touch on that aspect in their original response 
 
1.  Votre nom et votre rôle à Breaking Ground? 
2. Comment est-ce que Breaking Ground s’est impliqué au projet d’eau à Baleveng? 
3. Pourquoi est-ce qu’il y a un besoin pour le projet d’eau à Baleveng? 
4. Comment est-ce que Breaking Ground définit le succès d’un projet d’eau? 
5. Comment est-ce que le projet à Baleveng a impacté le village? 
* Que pensez-vous du succès de projet? 
* Que pensez-vous être des avantages du projet? des limites? 
6. Comment est-ce que la communauté participe au projet d’eau? 
7. Quelle est l’importance de la participation de la communauté au projet d’eau? 
8. Comment est-ce que Breaking Ground encourage et assure la participation 
continuelle de la communauté ?  
* Est-ce qu’il y a des problèmes avec cette participation ? 
9. Est-ce que la participation de la communauté à Baleveng influence le succès du 
projet d’eau? Si oui ou non, comment ? 
10. Quelle est l’importance des frais que la communauté paie pour le système d’eau à 
Baleveng? 
11. Comment pensez-vous que le projet d’eau influence la santé de la communauté à 
Baleveng? 
12. Est-ce que Breaking Ground a essayé de sensibiliser la communauté sur comment 
maintenir le système d’eau? Sur l’importance d’utiliser de l’eau propre et potable ? 
13. Pensez-vous que le projet d’eau à Baleveng est durable? Si oui ou non, pourquoi? 
14. Qu’est-ce que Breaking Ground a appris en aidant les communautés avec le 
développement des systèmes d’eau?  
* La prochaine fois, est-ce que Breaking Ground fera quelque chose de 
différent?  
* Est-ce que Breaking Ground veut améliorer quelque chose de ce projet 
d’eau? 
15. À propos des projets de développement, que pensez-vous est le rôle des ONGs vis-à-


















 David Tiomajou: My advisor for this research project and an excellent source of 
information on development in Cameroon. Speaks French and English 
Email: dtiomajou@yahoo.com Phone: 677 77 12 86 
 
 Laurent Tsopgue: The initiater, treasurer, and “tout-fait” of the water project in 
Melio. Wonderful resource on community-implemented water projects and 
chickens. Speaks French. 
Phone: 699 97 93 53 
 
 Paul Zangue: The director of the non-profit Breaking Ground. Well-experienced in 
mobilizing community participation in development projects. Speaks French and 
English. 
Email: paul.zangue@breaking-ground.org        Phone: 675 52 34 11 
 
 Modeste Tiemgni: Officer of Water and Sanitation Hygiene at the UNICEF office in 
Yaoundé. Good resource on national water situation and implementing water 
projects. Speaks French and English. 
Email: mtiemgni@unicef.org Phone: (+237) 22 50 554 65 
 
 Daniel Dongmo   Tazo Jean 
Phone: 677 61 69 40   Phone: 699 73 11 38 
Respectively, a village elite and the secretary of realization committee in Melio. Both 
big contributers to the water project and good resources for those looking for more 
information on this water project or implementing community water projects in 
general. Both speak French. 
 
 Anne Marguerite Tumano 
Surveillant General of the public hospital in Baleveng (head administrator at the 
Centre Medicale d’Arondissement Baleveng). Good resource on health and water-
related illnesses in the region. Speaks French. 
Phone: 674 82 14 30 
 
